

DEMOLITION UPDATE

OCT/NOV 2020

DEMOLITION PROGRESS

The Cinema Wall has now been demolished. Work to demolish the staircase tower is almost complete.

Registry Office and former Quaker Meeting House have also been completely demolished.

Town Hall Extension - demolition now down to the first floor.

We are on schedule for all demolition to be complete by early November.

CONSTRUCTION CONTRACTORS ON SITE

Ardmore have been appointed as construction contractors for the Civic Campus project. The entire site has been handed over to them.

HOARDING ERECTED AROUND SITE

A hoarding has been erected around the entire site for safety and to reduce noise and dust.

NIGEL PLAYFAIR AVENUE CLOSED

Nigel Playfair Avenue is within the site and will therefore be closed until the project is complete in Summer 2023. Signage on the hoardings shows the alternative routes to Furnivall Gardens via Macbeth Street and Rivercroft Road.

NO ACCESS TO A4 SUBWAY VIA CROMWELL AVENUE

The walkway between the former Quaker Meeting House and Registry Office is within the site hoarding so there is no access from Cromwell Avenue to the subway beneath the A4.

CONTACT

You can contact the project team:

Call 020 8748 3020
(Mon - Fri, 9am - 5pm)

Out-of-hours emergencies
Call 020 8748 8588

Or email:
NewTownHallScheme@lbhf.gov.uk